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Removal Action - Bi-Weekly Progress Report No. 6 
Standard Chlorine Chemical Co. Inc. Site 
Kearny, New Jersey 

September 29, 2010 

BI-WEEKLY PROGRESS REPORT NO. 6 (SEPTEMBER 15 -SEPTEMBER 28, 2010) 
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION 

KEARNY, NEW JERSEY 

I. Actions Taken Toward Achieving Compliance With the Agreement and Order 
During the Reporting Period 

The Contractor (Nova Development Group (NOVA)) mobilized on Monday 
September 13, 2010 and initiated site preparation activities. The next day, NOV A 
began installing wooden frames on windows in accordance with the procedures 
described in the Work Plan for Closure of Building Openings (work plan). Plywood 
sheeting was installed and secured to the frame work; the sheeting was painted to 
complete the closure. A summary of work completed to date is provided below .. 

Building 15: Twenty (20) windows out of twenty-two (22) total windows have been 
sealed as well as six (6) of the eight (8) doors.· Nova left two small doors open to use 
this building for their decontamination set up in case of cold or rainy conditions. 
Painting was also conducted on the windows. (91% complete) 

Building 17: Sealing of eleven (11) of thirteen (13) windows has been completed as 
well as eight (8) of the eight (8) doors. Nova closed the roof of building 17 and put 
proper signs on the assemblies pending the placement of the rubber cover (96% 
complete) 

Building 18: Work was initiated on this building and sealing of one (1) window was 
completed. A Health and ·Safety review was performed to reiterate the proper 
protection equipment and decontamination procedures to work in this building. 

Building 21: Nova sealed one door on this building and also closed both openings on 
the roof. (50% complete) 

Every morning Nova held a Health & Safety tailgate meeting with the crew to discuss 
all the issues they had in previous days and review the plan and work to be completed 
that day. 

II. Actions which are Scheduled for the Next Reporting Period (September 29, 2010 
through October 12, 2010) 

Closure of windows on Building 18 and 21 are anticipated to continue in accordance 
with the schedule. Also, the painting of windows on building 17, placement of rubber 
cover of roofs and closing of the remaining windows on building 15 is scheduled to 
be finished over next 2 weeks. 
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Removal Action - Bi-Weekly Progress Report No. 6 
Standard Chlorine Chemical Co. Inc. Site 
Kearny, New Jersey 

III. Other Information Relating to the Progress of the Work 

September 29, 2010 

Section 5.3.1 of the work plan details the installation of warning signs along the fence 
line and at the gates into the former process area. Most of the fence (75%), however, 
has been removed as part of the Interim Remedial Action Work. On September 13, 
2010 during a site visit, Key and Ms. Staiger (EPA) discussed the issue and agreed to 
place the warning signs on the buildings. The signage specifications will be in 
accordance with the work plan. 

During the work, soft surface materials to the east of buildings 15 and 17 caused 
accessibility problems. Nova requested the placing of fill around the buildings to 
make it safer and more stabl~ as the soil around this area was so soft that it made it 
almost impossible to take the lift to these areas. WRSCompass placed the fill in the 
requested area and compact it to make create a more stable working surface. 

IV. Schedule Considerations 

The project is approximately 50% complete. Although there was an unanticipated 
delay associated with Contractor procurement, the Respondents are not requesting an 
extension to the overall schedule presented in the approved work plan. Barring any 
unforeseen delays with implementation of the construction activities, the Respondents 
and KEY believe that submittal of a Final Report on or before November 18, 2010, as 
shown on the work plan schedule, is currently feasible. 

Pictures relating to the progress of the work are provided as Attachment A and the 
schedule is presented in Attachment B. 
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ATTACHMENT A 
Photos of Work 

September 29, 2010 
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(Photo I) Fram.es A &ossing beam.s- Building l.'i 

(Photo 2) Installing plywood- Building l.'i 

September 29, 2010 
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September 29, 2010 

(Photo 3) Details on the fraDles A ~rossing beaDls- Building 15 

(Photo 4) Sign on the fen~e around the work area 
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(Photo .'i) Painted door - Building 17 

September 29, 2010 

(Photo 6) Transferring de~on water froiD boot wash to the 
drUID. 
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(Photo 7) Pla~ing of 611 around Buildings 15 and 17 

(Photo 8) Roof Closure Frame - Building 17 

September 29, 2010 
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September 29, 2010 

(Photo 9) signs on the roof (pending pla~em.ent of rubber seal). 

(Photo I 0) Se~ure the assem.blies to the roof 
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ATTACHMENT B 
Project Schedule 

September 29, 2010 
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FIGURE4 
PROJECT SCHEDULE 

WORK PLAN FOR CLOSURE OF B UILDING OPENINGS 
STANDARD CHLORINE CHEMICAL CO. SITE 

KEARNY, NEW JERSEY 
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